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ESTIMATE RUN 10/12/2011

ESTIMATE SUMMARY 15:49:32
CONTID: C18012 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 18012-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 120 WORK DAYS
FIBER OPTICAL LINES TO EXPAND SMART HIGHWAYS PERCENT TIME: 35.83 ORIG TIME ALLOW: 120 WORK DAYS

PROJECT NO: FSA0503-072

FIBER OPTICAL LINES TO EXPAND SMART HIGHWAYS

NAME OF ROAD: 050A
PROJECT COUNTIES: PUEBLO FREMONT, REGION 2
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/22/2011 DATE TIME STARTED 07/18/2011
12150 E. 112TH AVE. DATE LET 05/12/2011 DATE WORK BEGAN  07/18/2011
DATE AWARDED 05/25/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/20/2011 DATE ACCEPTED
HENDERSON CCB0640 303-286-8000 DATE NOTICE TO PROCEED 07/18/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  2910,582.00 PARTICIPATING $ 1,291,829.12 $ 419,532.10
AWARD PROJECT AMT:  $  2508598.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.38% TOTAL EARNINGS 1,291,829.12 419,532.10
FUNDS AVAILABLE: $  1,618,752.88  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,291,829.12 419,532.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -36,666.30 -12,585.96
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,255,162.82 406,946.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,255,162.82 406,946.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 406,946.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00200

0010 202-00220

0015 202-00827

0020 202-01140

0025 202-01300

0030 208-00002

0035 208-00050

0040 208-00206

0045 210-00827

0050 212-00006

0055 213-00012

C18012
18012-BID
FSA0503-072

ITEM
DESCRIPTION

ROADWAY

*Removal of Sidewalk

*Removal of Asphalt Mat

*Removal of Pull Box

*Removal of Guardrail Type 4

Removal of End Anchorage

*Erosion Log (12 Inch)

*Storm Drain Inlet Protection

*Erosion Control Supervisor

*Reset Pull Box

*Seeding (Native)

*Spray-on Mulch Blanket
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PCN: 18012-BID ESTIMATE RUN 10/12/2011
PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00021 *Soil Retention Blanket (Class 1) 100.000 0.000
SY 0.000 0.00
4.25000 0.000 0.00
0065  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 60.000 0.000
TON 0.000 0.00
195.00000 0.000 0.00
0070  606-00710 *Guardrail Type 7 (Style CA) 325.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0075 606-01460 *Median Terminal 2.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0080 608-00000 *Concrete Sidewalk 130.000 0.000
SY 14.800 888.00
60.00000 14.800 888.00
0085 612-00260 Location Marker (Fiber Optic)(Dome) 182.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0090 613-00200 2 Inch Electrical Conduit 150.000 0.000
LF 0.000 0.00
42.00000 0.000 0.00
0095 613-00206 *2 Inch Electrical Conduit (Bored) 57,021.000 37,012.000
LF 20,009.000 210,094.50
10.50000 57,021.000 598,720.50
0100 613-01200 *2 Inch Electrical Conduit (Plastic) 138,004.000 109,708.000
LF 4,498.000 14,618.50
3.25000 114,206.000 371,169.50
0105 613-07040 *Pull Box (30"x48"x24") 130.000 0.000
EACH 50.000 58,750.00
1,175.00000 50.000 58,750.00
0110 613-08100 *Electric Vault (6'x5'x6.5") Deep 3.000 0.000
EACH 3.000 21,300.00
7,100.00000 3.000 21,300.00
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PCN: 18012-BID ESTIMATE RUN 10/12/2011
PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
43,000.00000 0.000 0.00
0120 613-32300 Light Standard Steel (30 Foot) 14.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0125 613-40010 Light Standard Foundation 14.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
0130 613-70250 Luminaire High Pressure Sodium (250 Watt) 14.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0135 614-72830 Communications Cabinet 14.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0140 614-86741 Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
66,500.00000 0.000 0.00
0145 614-86752 Fold-Over Tower (ITS) 1.000 0.000
EACH 0.000 0.00
7,800.00000 0.000 0.00
0150 614-87020 Optical Transceiver 20.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0155 614-87025 Optical Transceiver Chassis 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0160 614-87028 Video Optical Transceiver 28.000 0.000
EACH 0.000 0.00
2,495.00000 0.000 0.00
0165 614-87300 *Traffic Management System Building 1.000 0.000
EACH 0.000 0.00
147,500.00000 0.000 0.00



CONTID: C18012 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 18012-BID ESTIMATE RUN 10/12/2011
PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-87310 *Traffic Management System Building Equipment 1.000 0.000
LS 0.000 0.00
2,170.00000 0.000 0.00
0175 614-87333 Closed Circuit Television Camera (Traffic Surve illance) 14.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0180 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
5,450.00000 0.000 0.00
0185 614-87424 *Fiber Optic Cable (Single Mode) (24 Strands) 3,200.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0190 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 204,958.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0195 614-87506 *Splice Fiber Optic Cable (6 Strand) 225.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0200 614-87606 *Terminate Fiber Optic Cable (6 Strand) 55.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0205 614-87660 Video Decoder 2.000 0.000
EACH 0.000 0.00
7,750.00000 0.000 0.00
0210 614-87661 Video Encoder 2.000 0.000
EACH 0.000 0.00
3,995.00000 0.000 0.00
0215 614-87690 Ethernet Switch 5.000 0.000
EACH 0.000 0.00
18,400.00000 0.000 0.00
0220 614-87720 Video Controller 10.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
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PCN: 18012-BID ESTIMATE RUN 10/12/2011
PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 622-11150 *Building Foundation 1.000 0.000
LS 0.000 0.00
41,500.00000 0.000 0.00
0230 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
116,031.70000 0.600 69,619.02
0235 630-00000 *Flagging 100.000 0.000
HOUR 0.000 0.00
19.00000 0.000 0.00
0240 630-00007 *Traffic Control Inspection 48.000 0.000
DAY 0.000 0.00
84.00000 0.000 0.00
0245 630-00012 *Traffic Control Management 120.000 26.000
DAY 17.000 8,330.00
490.00000 43.000 21,070.00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 3.000
EACH 0.000 0.00
55.00000 3.000 165.00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 16.000
EACH 0.000 0.00
63.00000 16.000 1,008.00
0260 630-80344 *Construction Traffic Sign (Special) 244.000 36.000
SF 0.000 0.00
14.00000 36.000 504.00
0265 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 3.000 1.000
Type
yPe) EACH 0.500 525.00
1,050.00000 1.500 1,575.00
0270 630-80360 *Drum Channelizing Device 30.000 5.000
EACH 0.000 0.00
21.00000 5.000 105.00
0275 630-80380 *Traffic Cone 520.000 260.000
EACH 0.000 0.00

5.50000 260.000 1,430.00
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PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT Colorado Training Program 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70023 F/A On-The-Job Trainee 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70190 F/A Electric Service 42,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2002 202-04010 Clean Inlet CLEANING OF INLETS PRIOR TO PLACEME NT OF 41.000 41.000
EROSION
EACH 0.000 0.00
90.00000 41.000 3,690.00
2004 203-01500 Blading BLADING HOURS FOR PLACEMENT OF RIP RAP AROUND 45.000 45.000
HOUR 0.000 0.00
165.00000 45.000 7,425.00
2006 212-00032 Soil Conditioning SOIL CONDITIONER TO BE APPLIE D PRIOR 1.630 0.000
TO SEEDING
ACRE 1.630 3,586.00
2,200.00000 1.630 3,586.00
2008 606-01370 Transition Ty 3G TO BE INSTALLED AS A TRANSITIO N FROM 0.000 0.000
TYPE7
EACH 0.000 0.00
1,425.00000 0.000 0.00
CAT0200 CURRENT AMT $ 2,899,492.00 $ 419,532.10 $ 1,280,739.12
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CONTID: C18012
PCN: 18012-BID ESTIMATE RUN 10/12/2011
PROJECT: FSA0503-072 ESTIMATE NO: 0003 15:49:32
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
5,545.00000 2.000 11,090.00
CAT 0400 CURRENT AMT $ 11,090.00 $ 0.00 $ 11,090.00

PROJECT TOTAL CURRENT AMT $ 2,910,582.00

$ 419,532.10 $ 1,291,829.12



